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U.S. EPA-Region 01 
Removal Program Daily Work Order 

Turkey Brook Oil Site 
McLennan Drive, Oakville, CT 

ICS 204-EPA 1. Branch 2. Division/Group 

DIVISlON ASSIGNMENT LIST OPS ERRS 
. . 

3. Incident Name 4. Operational Period 
Turkey Brook Oil Site 05120/15 

.. . . . 

5. "'P'erattons Personnel . 
. . . 

. . . . . .· . 

Operations Chtef John Kiley (GES) Division/Group Supervisor 

Branch Director. . START 
.. 

6. Resources Assigned 
. . . 

Sttfb team/Task Force/ 
Le"d~r 

ContacUnfo. # .#of 
Reppr.ting. Rno"r~ O•lgnator Persons tnfo/NotesiRemarks . · . 

Operations John Kiley (CB & I) 401 2 

0 

7. Work Assignments GES LLC Contract EP-W-08-062 Task Order # 0036 

On.Site Tasks ERRS 
Week of 05/20/15 

- mobilize personnel and equipment (Sections 10 and 11) to the site 

. 

. . 

. 

• 20~·Atta(:l1'~~ . 
. 

.. measure oil and water in existing extraction wells using the oil/water interface probe; document in the log book - remove floating oil; 
- reset and replace floating boom in Turkey Brook as necessary: document in the log book - replace oil skimmer in Shed #1 
- adjust oil skimmers and heaters; document in the log book .. estimate the volume of oil in the collection drums - record site visit in the log book in the shed 

Off Site Tasks 
- Prepare 1900-55s .. Notify OSC at least three days in advance of proposed mobilization to the Site if not previous\y authorized in this 

Daily Work Order 
- order additional oil boom as necessary to replace expended materials 

Planned work· 

- Replace boom as necessary under direction from osc 
• Personnel will continue to monitor and collect oil from the recovery wells under future dally work orders 
• Transportation and disposal of staged drums of on and water will oocur periodically . 

PENDING WORK AWAITING COMPLEllON 

- None at this time 
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U.S. EPA- Region 01 
Removal Program Daily Work Order 

Turkey Brook Oil Site 
McLennan Drive, Oakville, CT 

9. Communications (radio and/or phone contact numbers needed for this assignment)~ 

Cell Phone II 
Torn COI1dotl 617-680·5466 

Prepared by Approved by Date 
Tom Condon Tom Condon 05120/15 

10. AUTHORIZED PERSONNEL 

# Personnel Type NTE Hours # Personnel Type 
1 Response Manao-er~ s 10 0 Chemical Technician Day 
1 PA 10 0 T &D Coordinator 
0 Foreman Project Engineer 
0 Equipment Operator( s ·, 8 hours each Other Contract Personnel 
2 Laborer(s) 8 hours 0 Safety Officer 

each 

11. AUTHORIZED EQUIPMENT 

nme 

NTE Hours 

0 

# Equipment Type # Equipment Type # E_quipment Type 
Office Trailer( s 1 Water Cooler s) * Steel drums 
Crew/SuJ'ply Trailerl s I Computer s 
Decon Trailel'l s ' Hand Held Radios 
Storage Trai1er s Passenger Truck 
Box Truck POV.'s> 
E , , xcavato11 s ' Copier/Fax Machine1 s 
Front End Loaden s 'J Telephone/fax/internet lines 
Track skid steer/ trailer 1 .Pickup truck 
Personal Air Pumps Dump body 
Hazcat Trailer * Sorbent boom 

*as needed 
AUTHORIZED SUBCONTRACTORS ON-SITE 

TMC ENPRO subcontracted transporters 

AUTHORIZED SUBCONTRACTORS OFF-SITE 
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U.S. EPA- Region 01 
Removal Program Daily Work Order 

Turkey Brook Oil Site 
McLennan Drive, Oakville, CT 

U.S. EPA On-Scene Coordinator (OSC) Certification: The personnel, equipment, and tasks detailed above are authorized by 
the OSC in performance of the above referenced delivery order. 

Tom Condon 
Tom Condon 
osc 
Signed by: THOMAS CONDON 

• 

5/20/2015 

Acknowledgement of receipt of Daily Work Order. 
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Amendments: 

U.S. EPA - Region 01 
Removal Program Daily Work Order 

Turkey Brook Oil Site 
McLennan Drive, Oakville, CT 

On-Scene Coordinator Date ------------------- -----------
·. 

GES Response Manager _________ Date ________ _ 
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L_ ___________________________________ _ ··-


